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SECRET
MONTHLY REPORT

25X1

PAR 214

7 August 1964
SUBJECT: Roller Transport Reversal Processor (12-Inch)

TASK/PROBLEM

1. Design and fabricate a versatile, self-threading photographic
processor capable of handling both cut sheets and continuous webs of
photographic material and adeptable to a process yielding either standard
negative or reversal images. Interchange between processes to be accom-
plished with a minimum amount of effort.

DISCUSSION

2. Work on the pump package, reported incomplete last month, has been
delayed in order to concentrate on PAR 215 equipment. A1l other subassemblies
have been completed.

3. Approximately 85% of all detailing has been done and approximately
70% of all shop releases have been made.

i, Work is now being placed on the shop schedule and fabrication is
expected to start during week of 10 August.

PIANNED ACTIVITY

5. Starting 10 August, PAR 215 equipment will recelve priority over
PAR 21k,

Declass Review by NGA.
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